

Contract Name:

7750 Madison Municipal Building Hazardous Waste Removal

Date 3/9/2017

Change Order No. CO 1

Contract No. 7750

Project/MUNIS No. 10129-401-140

Change Order Project No.

Change Order Description:

Sanding wood floors to remove asbestos mastic on 2nd and 3rd levels. Remove wood paneling/mastic on 3rd floor. Credit items not used. (REVISED FORM)

Account Numbers for this Change Order:

Contractor:

DIRTY DUCTS CLEANING, ENVIRONMENTAL & INSULATION INC
3025 PERRY ST
MADISON WI 53713

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	COR 1 Wood floor mastic removal	1.00	ea	19,881.14	(N)	19,881.14
2	COR 2 Wood paneling mastic removal	1.00	ea	5,595.19	(N)	5,595.19
3	Credit item 93005 All fuel chimney	48.00	LF	(18.75)	(B)	(900.00)
4	Credit remaining item 93011 (Lower Level, 1st fl)	381.00	SF	(2.62)	(B)	(998.22)
						0.00
						0.00
						0.00

% of Original

Net Change Order

14.88%

The Original Contract Total

23,578.11

Sum of previous Change Orders

0.00%

158,500.25

The new Contract Sum including this Change Order will be

114.88%

182,078.36

This Contract is a:

Original Contract Time/Completion Date

Completion Date

April 11, 2017

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

30

Contract time/completion date as a result of this change order

05/11/2017

Contractor's Acceptance

By

Title

Date

[Signature]
President
3/20/17

City's Approval (see reverse side for instructions)

Date

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

[Signature] 3/24/17
[Signature] 3/31/17

Contract paid to date

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

MAH 3/10
MRO 3/20
CDO 3-21-17