

Contract Name:
 2017 Playgrounds - Group 2

Date: 10/23/2017
 Change Order No. CO 3
 Contract No. 7930
 Project/MUNIS No.
 Change Order Project No.

Change Order Description:
 Extend contract completion time for 2017 Playgrounds - Group 2 by 33 days to November 15, 2017.

Account Numbers for this Change Order:
 NA

Contractor:
 MADISON COMMERCIAL LANDSCAPES
 1871 HWY MM
 FITCHBURG WI 53575

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Change contract completion date to 11.31.2017					0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	0.00%	0.00
The Original Contract Total		249,324.98
Sum of previous Change Orders	2.77%	6,900.00
The new Contract Sum including this Change Order will be	102.77%	256,224.98

This Contract is a:	Completion Date
Original Contract Time/Completion Date	10-13-2017
Net Change in Contract Time by previous change orders	0
Contract Time/Completion Date prior to this change order	October 13, 2017
Additional day(s) as a result of this Change Order	33 -30
Contract time/completion date as a result of this change order	11/12/2017 11/15/17

Contractor's Acceptance
 By: [Signature]
 Title: President
 Date: 10/23/17

City's Approval (see reverse side for instructions) Date
 Construction Inspector: [Signature]
 Construction Supervisor: [Signature] 10/23/17
 Engineer: [Signature] 11/16/17
 Board of Public Works

Contract paid to date

ROUTING:
 Marsha Hacker
 Greg Fries
 Chase O'Brien

MAH 10/24/17
 GF 10/25/17
 CDB 10-25-17