

Oct. 23. 2009 10:10AM

City of Madison Engineering

No. 4725 P. 2

CITY OF MADISON
DEPARTMENT OF
PUBLIC WORKS CONTRACT
CHANGE ORDER

Contract Name

Waterways 2009

Date

10/22/2009
CO 3
6315

Change Order No.

Contract No.

Project No.

Change Order Project No.

Change Order Description

Type "A" curb and gutter removal and replacement on the Sherman/Aberb project. After the Tompkins project was complete the existing ditch up stream from the project became eroded from heavy rainfall - extra ditching applied.

Account Numbers for this Change Order:

ASTM-58270-010381-00-53W0675

Contractor Raymond P Cattell Inc

2401 Vondron Rd

Madison, WI 53718

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
30201	Type "A" Concrete Curb and Gutter	14.30	lf	40.00	B	572.00
20322	Remove Concrete Curb and Gutter	14.30	lf	5.00	B	71.50
90080	Ditching	60.00	TF	20.00	B	1,200.00
						0.00
						0.00
						0.00
						0.00

Net Change Order

1,843.50

The Original Contract Total

134,153.90

Sum of previous Change Orders

11,472.50

The new Contract Sum including this Change Order will be

147,469.90

This Contract is a:	<input type="checkbox"/> Calendar Days	<input checked="" type="checkbox"/> Working Days	Completion Date
Original Contract Time/Completion Date	0	57	January 0, 1900
Net Change in Contract Time by previous change order	0	0	0
Contract Time/Completion Date prior to this change order	0	57	January 0, 1900
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	0	57	January 0, 1900

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By: [Signature]
Title: [Signature]
Date: 10-23-2009

City's Approval (see reverse side for instructions)

Construction Inspector: [Signature] Date: 11-6-09
Construction Supervisor: [Signature] Date: 11/6/09
Engineer: _____
Board of Public Works: _____