

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name Breese Stevens Field Restoration - 2007

Date	
Change Order Number	CO 3
To Public Works Contract Number	6044
Original Contract Project Number	0
Change Order Project Number	0

(of change order)

Change Order Description Remove lead base paint by sand blasting in the old locker rooms, hallway and office area underneath grandstand.

Contractor: Bachmann Construction Co., Inc.
1201 S. Stoughton Rd.
Madison, WI 53716
0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	Remove lead base paint underneath grandstand by sand blasting.	1	LS	24,654.00	24,654.00	0.00
2	Remove paint on front of grandstand wall by sand blasting.	1	LS	4,704.00	4,704.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00

Sub Totals	29,358.00	0.00
Grand Total		29,358.00
The Original Contract Sum was		1,176,716.00
Net Change by previous Change Orders		54,080.18
The Contract Sum prior to this Change Order was		1,230,796.18
The Contract Sum will be:	Choose One:	29,358.00
The new Contract Sum including this Change Order will be	Unchanged	1,260,154.18
The Contract Time will be (days):		
The Date of Completion as of the date of this Change Order, is		5/30/2008

Contractor's Acceptance
 By M. M. D. S.
 Title Project Manager
 Date 1/24/08

City's Approval (see reverse side for instructions)

Construction Inspector	<u>Thomas [Signature]</u>	Date	<u>1/24/08</u>
Construction Supervisor	<u>Simon [Signature]</u>	Date	<u>1-24-08</u>
Engineer	_____	Date	_____
Board of Public Works	_____	Date	_____

REQUEST FOR CHANGE ORDER



1201 S. Stoughton Road

Madison, WI 53716

608.222.8869 Fax: 608.222.8618

info@bachmannconstruction.net

Quality Through Teamwork Since 1954

To: Jacqueline Norman
Isthmus Architecture
613 Williamson St. #203
Madison, WI 53703
Phone #: 608-294-0206
Fax #: 608-294-0207

Date: 1/23/2008

Reference: Abatement
Request for Change #14

Job Name: **Breese Stevens**

	Material/Sub	Labor
1. Lead paint removal by A&A Environmental	\$23,480.00	
2. Markup	\$1,174.00	
	TOTAL COST	\$24,654.00

OPTIONAL PRICE - Lead paint removal from field wall

1. Removal by A&A Environmental	\$4,480.00	
2. Markup	\$224.00	
	TOTAL COST	\$4,704

Payment to be made as per terms and conditions in Original Contract.

All material is guaranteed to be as specified. All work to be completed in a professional manner according to standard practices. Any alteration or deviation from the above specifications involving extra cost will be executed only upon written orders, and will become an extra over and above the estimate. All agreements contingent upon strikes, accidents, or delays beyond our control.

Note: This proposal may be withdrawn by us if not accepted within 5 days.

Authorized Signature: _____

Marcel DuBois, Project Manager, Bachmann Construction Co., Inc.

ACCEPTANCE OF CHANGE ORDER - The above prices, specifications, and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above.

Signature: Thomas J. Mangle Date of Acceptance: 1/24/08

Signature: _____ Date of Acceptance: _____