



CITY OF MADISON
ENGINEERING DIVISION
210 Martin Luther King Jr. Blvd., Rm. 115
Madison, WI 53703 (608) 266-4751

FAX (608) 264-9275

DATE: November 25, 2015

TO: Madison Commercial Landscapes
1871 Hwy MM
Fitchburg, WI 53575


RE: Change Order No. 1 to Contract No. 7526

_____	Number of copies
_____	For your approval and/or comments
_____	Per your request
_____ X _____	With our approval as noted thereon
_____	For your information
_____	Preliminary only
_____	Revised copy

Enclosed please find: Approved Change Order No. 1 to Contract No. 7526.

Remarks: On Wednesday, November 18, 2015, the Board of Public Works approved Change Order No. 1 to Contract No. 7526, Owl Creek Park Development Phase 2.

Sincerely,
BOARD OF PUBLIC WORKS

For 
Robert F. Phillips, P.E.
City Engineer

FILE: BPW CORRESPONDENCE
CC: John Fahrney, City Engineering
Construction Inspector, City Engineering
Chase O'Brien, City Engineering