

**DEPARTMENT OF PUBLIC WORKS  
MADISON, WISCONSIN**

Contract Name	Sanitary Sewer Replacements W/Resurfacing-2007	Date	2/11/2008
		Change Order Number	CO 5
		To Public Works Contract Number	5990
		Original Contract Project Number	53W0386
		Change Order Project Number	53W0386

Change Order Description	To remove and place inlets and erosion control	Account Numbers for this Change Order:	
		ESTM-58270-810386-01-00-53W0386	

Contractor: Speedway Sand & Gravel, Inc

<u>8500 GREENWAY BLVD SUITE #200</u>	0
<u>MIDDLETON, WI 53562</u>	0
	0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
	INLETS	10	EACH	1,000.00	10,000.00	0.00
	REMOVE INLETS	5	EACH	300.00	1,500.00	0.00
	INLET PROTECTION	50	EACH	50.00	2,500.00	0.00
	STONE BERMS	16	EACH	200.00	3,200.00	0.00
	SILT FENCE	100	LF	2.50	250.00	0.00
					0.00	0.00
					0.00	0.00
Sub Totals					17,450.00	0.00
Grand Total						17,450.00
The Original Contract Sum was						2,459,802.90
Net Change by previous Change Orders						38,464.80
The Contract Sum prior to this Change Order was						2,498,267.70
The Contract Sum will be:					Choose One:	17,450.00
The new Contract Sum including this Change Order will be						2,515,717.70
The Contract Time will be (days):					Choose One:	
The Date of Completion as of the date of this Change Order, is						

**Contractor's Acceptance**

By: *Daniel Ryan*  
 Title: *off manager*  
 Date: 2-14-08

**City's Approval (see reverse side for instructions)**

Construction Inspector: *[Signature]*  
 Construction Supervisor: *Bryan P. Manning*  
 Engineer: *[Signature]*  
 Board of Public Works: \_\_\_\_\_

Date: 2-14-08  
 Date: 2/15/2008  
 Date: 3-4-08  
 Date: \_\_\_\_\_