

CommunityDevelopmentAuthority

Natalie Erdman, Executive Director
Madison Municipal Building, Suite 312
215 Martin Luther King, Jr. Boulevard
Madison, Wisconsin 53703
ph (608) 267.1992 fx (608) 261.6126 TTY/TEXTNET (866) 704-2318
email nerdman@cityofmadison.com
mail P.O. Box 2983, Madison, WI 53701-2983

DATE: September 1, 2011

TO: Allied Development Subcommitte

FROM: Natalie Erdman, Executive Director

Community Development Authority

SUBJECT: Allied Drive Redevelopment

Here is a brief update with regards to Allied Neighborhood Redevelopment.

Revival Ridge

a) Safety and Security

- Alder Solomon gathered a group of concerned parties including but not limited to the Madison Police, area landlords, mayor's representative, neighborhood association president, the alder from Fitchburg, and the CDA for a meeting on August 10.
- The Allied Area Task Force and the Neighborhood Watch will be looking at prioritization and implementation of recommendations from the Allied Safety and Security Report. Alder Solomon will be following up with the Mayor's office regarding a neighborhood resource team for the Allied Area.
- On site management has reported that the issues with groups congregating in the courtyard and causing disturbance seem to have diminished. We have decided not to institute limited hours in the courtyard at this time.
- I will be scheduling a meeting with our manager, the security company and the neighborhood police officer to discuss specific of Revival Ridge security.

Mosaic Ridge

No significant progress has been made on Mosaic Ridge since our last meeting.

a) <u>Schedule</u>		
Schedule:	Scheduled	<u>Status</u>
Zoning Application:	August 3, 2011	pending
Plat Approval Request:	August 3, 2011	submitted
Development Plan Submittal:	August 29, 2011	pending
Home Buyer Readiness Request For Proposal:	July 20, 2011	pending