











Taskforce Plan

Tasks	2019							
	May	June	July	August	September	October	November	December
Recruit liaisons								
Prepare marketing video/campaign								
Draft survey with Liaison help								
Launch marketing								
Place survey in field								
Receive survey results								
Open House								
Intensive TFOGS meeting period to discuss and agree upon recommendations								
Write report								
Submit report								

Task bars (length = duration)



Milestones



To change the length of the duration bars go to Format/Size (on far right). For extreme length changes, ungroup the duration bars and scale the highlight independently.