

Contract Name:

Old Middleton Rd and Craig Ave.

Date 7/12/2023

Change Order No. CO 4

Contract No. 8650

Project/MUNIS No. 13175

Change Order Project No. 13175

Ald District 19 & 11

Change Order Description:

INSTALL A 6X6 SAS TO ACCOMMODATE 42 INCH RCP
AND THEN MILL AND PAVE

Account Numbers for this Change Order:

14057-84-174

Contractor:

SPEEDWAY SAND & GRAVEL INC

8500 GREENWAY BLVD #202

MIDDLETON WI 53562

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	6x6 SAS	1.00	EA.	35,900.00	N	35,900.00
	TRAFFIC CONTROL	1.00	LS	2,769.00	N	2,769.00
	MILLING & PAVING MOBILIZATION	1.00	LS	2,150.00	N	2,150.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order

0.56%

40,819.00

The Original Contract Total

7,275,045.47

Sum of previous Change Orders

1.05%

76,350.00

The new Contract Sum including this Change Order will be

101.61%

7,392,214.47

This Contract is a:

Calendar Days

Original Contract Time/Completion Date

120

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

120

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

120

Contractor's Acceptance

By

Brian Billner

Title

V.P.

Date

7/12/2023

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

7/12/2023

7/17/23

7/17/2023

Contract paid to date 6,434,282.44

ROUTING:

EN Admin

Greg Fries

Chase O'Brien

HJF 8/15/2023

GTF 8/15/23

CDO 8-16-23