

Contract Name:  
 S. Pinckney Street Assessment District - 2023

Date 6/22/2023

Change Order No. CO 1  
 Contract No. 8694  
 Project/MUNIS No. 14216  
 Change Order Project No.  
 Ald District 4

Change Order Description:  
 Zero cost change order to modify the construction start and completion dates due to private development contractor (Morenson) occupying S. Pinckney Street for hotel construction. Modify construction start date from April 3, 2023 to September 5, 2023. Modify construction completion date from June 3, 2023 to November 5, 2023.

Account Numbers for this Change Order:  
 N/A

Contractor:  
 SPEEDWAY SAND & GRAVEL INC  
 8500 GREENWAY BLVD #202  
 MIDDLETON WI 53562

You are authorized and directed to make the following changes in this contract: \*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	See notes above					0.00

	% of Original	
Net Change Order	0.00%	0.00
The Original Contract Total		323,389.90
Sum of previous Change Orders	0.00%	
The new <b>Contract Sum</b> including this Change Order will be	100.00%	323,389.90

This Contract is a:	Completion Date
Original Contract Time/Completion Date	6/3/2023
<b>Net Change in Contract Time</b> by previous change order	
<b>Contract Time/Completion Date</b> prior to this change order	
<b>Additional day(s)</b> as a result of this Change Order	0
Contract time/completion date as a result of this change order	11/5/2023

**Contractor's Acceptance**  
 By   
 Title V.P.  
 Date 6-23-2023

**City's Approval (see reverse side for instructions)** Date  
 Construction Inspector \_\_\_\_\_  
 Construction Supervisor \_\_\_\_\_  
 Engineer \_\_\_\_\_  
 Board of Public Works \_\_\_\_\_

Contract paid to date \$ -

ROUTING:  
 EN Admin \_\_\_\_\_  
 Greg Fries \_\_\_\_\_  
 Chase O'Brien \_\_\_\_\_