Mifflin Plaza - Draft Schedule

	2024 2025 2026 Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul																			2027	7	WHC Opens				ens						
	Nov De	ec Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
Expanded property owners intervies																																
Goal setting / Visioning																																
Concept Design Work																																
Agency review of concept design																																
MPT/PWI																																
Public meetings		1			2		3		4		5																					
DCC meetings																																
Publish feedback summary																																
BCC check-ins																																
Design Development Work																																
Final Concpetutal Design Public Meeting																																
Final Design Approval (DCC/BPC/BPW?)																																
Construction Drawings (Engineering)																																
BPW																																
Common Council																														\Box		
BID																													oxed	$ \bot $		
Construction																																

Public meeting programs

- 1. January 2025 Feedback recap and Precedent Study
- 2. April 2025 Broader Vision (Mifflin and Carrol) Concept Diagrams
- 3. June 2025 Mifflin Plaza Concept Designs
- 4. August 2025 Programming and Design Updates
- 5. September 2025 Final design

Public meetings held shortly before DCC meeting - present same content and feedback