

Contract Name:

W. Washington Avenue Assessment District - 2021

Date	12/22/2021
Change Order No.	CO 2
Contract No.	8574
Project/MUNIS No.	13173
Change Order Project No.	NA
Aid District	4

Account Numbers for this Change Order:
 13173-402-170
 # 13173-84-174
 ## 13173-83-173

Change Order Description:

Underlying concrete was attached to the existing curb and needed to be sawed full depth in order to save curb. 34"X53" HERCP and Collar was needed bid items for field revision. Extra Ulos performed on existing terrace utilities to make sure the as designed sanitary laterals would function properly.

Contractor:

RG Huston Company Inc.
 2561 COFFEYTOWN RD
 COTTAGE GROVE WI 53527

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	Saw Cut Existing CG @ flag	1283.00	LF	\$ 4.00	N	\$ 5,132.00
	# Storm Collar	1.00	EA	\$ 760.00	N	\$ 760.00
	# 34"X53"HERCP	30.00	LF	\$ 495.00	N	\$ 14,850.00
	## ULO's	8.00	EA	\$ 1,340.00	B	\$ 10,720.00
						\$ -
						\$ -
						\$ -

	% of Original	
Net Change Order	0.90%	\$ 31,462.00
The Original Contract Total		\$ 3,484,000.00
Sum of previous Change Orders	1.44%	\$ 50,000.00
The new Contract Sum including this Change Order will be	102.34%	\$ 3,565,462.00

This Contract is a:	Completion Date
Original Contract Time/Completion Date	November 13, 2021
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	November 13, 2021
Additional day(s) as a result of this Change Order	
Contract time/completion date as a result of this change order	

Contractor's Acceptance

By: [Signature]
 Title: Project Manager
 Date: 12-28-2021

City's Approval (see reverse side for instructions)

Construction Inspector: [Signature] Date: 1-5-22
 Construction Supervisor: [Signature] Date: 01/12/2022
 Engineer: [Signature] Date: Jan 18, 2022
 Board of Public Works: _____

Contract paid to date: 3,143,759.14

Routing:
 ENAdmin
 Greg Fries
 Chase O'Brien

[Signature]	Jan 18, 2022
Greg Fries	Jan 18, 2022
[Signature]	Jan 18, 2022