

Truman Olson Redevelopment Process and Schedule

Process:

The [Truman Olson Redevelopment](http://www.cityofmadison.com/dpced/economicdevelopment/truman-olson-rfp/2773/) project website lists all meeting dates and times: <http://www.cityofmadison.com/dpced/economicdevelopment/truman-olson-rfp/2773/>

There are multiple City plans, policies, and ordinances that will help guide the redevelopment of the Truman Olson site. They include [The Wingra BUILD Plan](#), [The South Madison Neighborhood Plan](#), and [Urban Design Districts](#).

A Selection Committee has been appointed to review any proposals received by the April 13, 2018 deadline.

Respondents will be allowed two (2) versions of their proposal during the review process; the initial version of their proposal, and a revised version incorporating public input.

Schedule:

April 13, 2018	Proposal Deadline
April 26, 2018 6:30 PM	Community Meeting / Presentations by development teams Goodman Maintenance Facility
May 3, 2018	Selection Committee review of proposals (closed session)
May 29, 2018 6:30 PM	Community Meeting / Presentations of revised plans by development teams Goodman Maintenance Facility
June 21, 2018	Selection Committee working meeting – Presentation by City Staff of analysis of proposals including issues related to planning, engineering, traffic engineering, storm water, parks, real estate, financial, etc.(closed session).
July 18, 2018 6:30 PM	Community Meeting to gather final public input. Possible Committee action on a final proposal. Goodman Maintenance Facility