

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name Park Street Reconstruction and
Construction of Relief Storm
Sewer

Date 1/29/2008
 Change Order Number CO 3
 To Public Works Contract Number 5999
 Original Contract Project Number 53W0445
 Change Order Project Number 53W0445
 (of change order)

Change Order Description Electrical Conduit Quantity
Increase due to sewer excavation;
Deep sidewalk needed over
shallow utilities

CS53-58540-810355-00-53W0445-53TIF026

Contractor: SPEEDWAY SAND AND GRAVEL
8500 Greenway Boulevard STE 2002
Middleton, WI 53562
0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
60227	F&I 2.5" PVC, Schedule 40	215	LF	13.16	2,829.40	0.00
60241	Gopher Raceway for conduit	15	LF	47.50	712.50	0.00
	15" Deep Sidewalk	25	SF	12.00	300.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
Sub Totals					3,841.90	0.00

Grand Total	3,841.90
The Original Contract Sum was	1,062,886.40
Net Change by previous Change Orders	97,799.15
The Contract Sum prior to this Change Order was	1,160,685.55
The Contract Sum will be:	Increased 3,841.90
The new Contract Sum including this Change Order will be	1,164,527.45
The Contract Time will be (days):	Unchanged
The Date of Completion as of the date of this Change Order, is	

Contractor's Acceptance
 By *Janice Ryan*
 Title *Job Admin*
 Date *1-30-08*

City's Approval (see reverse side for instructions)
 Construction Inspector _____
 Construction Supervisor *[Signature]*
 Engineer *[Signature]*
 Board of Public Works _____

Date _____
 Date *1/31/08*
 Date *1-29-08*
 Date _____