

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name

Sherman Avenue Resurfacing
Assessment Dist - 2008

Date 2/27/2009

Change Order Number CO 4

To Public Works Contract Number 6107

Original Contract Project Number 53W0550

Change Order Project Number 0

(of change order)

Change Order Description

Cost associated with additional fittings, repairs to broken existing valve boxes and concrete pavement removal.

Account Numbers for this Change Order:

EW01-58273-810455-00-53W0550

Contractor:

Capitol Underground, Inc.
2413 Parmenter St., Suite 105
Middleton, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	Additional Fittings - See Attached	1	LS	4,250.00	4,250.00	0.00
2	Materials for Exist. Valve Box Repairs See Attached	1	LS	2,667.04	2,667.04	0.00
3	Concrete Pavement Removal	20.9	SY	3.75	78.38	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					6,995.42	0.00

Sub Totals

Grand Total

The Original Contract Sum was

Net Change by previous Change Orders

The Contract Sum prior to this Change Order was

The Contract Sum will be:

The new **Contract Sum** including this Change Order will be

The **Contract Time** will be (days):

The **Date of Completion** as of the date of this Change Order, is

Choose One: 6,995.42

Choose One: 1,872,441.94

Contractor's Acceptance

By *Alfred M. Hermann*
Title PROJECT MANAGER
Date 3/17/09

City's Approval (see reverse side for instructions)

Construction Inspector *Juan J. J. J.*
Construction Supervisor *Tommy Buss*
Engineer *[Signature]*
Board of Public Works _____

Date 3-23-09

Date 3/23/09

Date 3-23-09

Date _____

Project Name: Sherman Av. Resurfacing
Contract #6107

Item No. 1

Location: Trails Way, Roth St., Sachtjen St. and Winchester St.

Description of Work: Additional fittings were needed to avoid conflicts with existing water main.

6" Additional fittings – 2 @ \$525.00 / Ea. (per city specs) = \$1050.00
8" Additional fittings – 3 @ \$700.00 / Ea. (per city specs) = \$2100.00
12" Additional fitting – 1 @ \$1100.00 / Ea. (per city specs) = \$1100.00
Total = \$4250.00

Item No. 2

Location: Various Locations

Description of Work: Repair broken existing valve boxes. Contractor requested only reimbursement for materials.

8 – Bases @ \$50.00 / Ea. = \$400.00
7 – Bottom sections @ \$50.00 / Ea. = \$350.00
21 – Top sections @ \$50.00 / Ea. = \$1050.00
13 – 1.0' Extensions @ \$38.00 / Ea. = \$494.00
2 – 1.5' Extensions @ \$39.00 / Ea. = \$78.00
13 – Lids @ \$12.00 / Ea. = \$156.00
Total w/ Tax = \$2667.04

Item No. 3

Location: Roth St.

Description of Work: Concrete pavement removal

Quantity – 20.9 SY @ \$3.75 / SY = \$78.38