

5 Public Stakeholder Meetings

Public Stakeholder Meeting 1

Tuesday, January 15 | 6:30 - 8:30 pm
Pre-Design: Discuss Basic Need for Project,
Benchmarking, Building Condition

Public Stakeholder Meeting 2

Thursday, February 21 | 6:30 - 8:30 pm
Programming and Planning Presentation

Public Stakeholder Meeting 3

Monday, March 25 | 5:00 - 7:00 pm
Schematic Design: Initial Concepts

Public Stakeholder Meeting 4

Monday, April 22 | 6:30 - 8:30 pm
Schematic Design: Evaluate & Refine Concept

Public Stakeholder Meeting 5

Monday, May 20 | 6:30 - 8:30 pm
Final Schematic Design Presentation

















