

Contract Name:

WEXFORD POND DREDGING

12/19/2023
Change Order No. CO 1
Contract No. 8876
Project/MUNIS No. 12750
Change Order Project No.
Ald District 19

Change Order Description:

*CITY*  
 AGGREGATE REQUESTED BY *CDC* TO STABLIZE THE  
 BOTTOM OF SOFT AREAS IN POND B *BEFORE*  
*CLAY PLACEMENT*

Account Numbers for this Change Order:  
12750-84-174

Contractor:

INTEGRITY GRADING & EXCAVATING INC  
 605 GROSSMAN DR  
 SCHOFIELD WI 54476

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
40104	BREAKER RUN/ SHOTROCK	1100.00	TON	21.69	N	23,859.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	1.57%	23,859.00
The Original Contract Total		1,516,432.99
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	101.57%	1,540,291.99

This Contract is a:	Completion Date
Original Contract Time/Completion Date	06/01/2024
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	6/1/24

Contractor's Acceptance

By Ethan Lengjak *Ethan T. Lengjak*  
 Title Senior Project Engineer  
 Date 12/21/23

City's Approval (see reverse side for instructions)

Construction Inspector \_\_\_\_\_  
 Construction Supervisor \_\_\_\_\_  
 Engineer \_\_\_\_\_  
 Board of Public Works \_\_\_\_\_

Date 12/21/2023  
12/21/23

Contract paid to date \_\_\_\_\_

ROUTING:  
 EN Admin \_\_\_\_\_  
 Greg Fries \_\_\_\_\_  
 Chase O'Brien \_\_\_\_\_