

CITY OF MADISON  
DEPARTMENT OF  
PUBLIC WORKS CONTRACT  
CHANGE ORDER

Date 7/22/2009

Contract Name

Senior Center HVAC and Lighting Upgrade

Change Order No. CO 6  
Contract No. 6261  
Project No. 53W0722  
Change Order Project No. 6261

Change Order Description

bring existing wiring up to code, patch walls, conceal hub drain, mechanical adjustments

Account Numbers for this Change Order:  
CB53-58430-810595-00-53W0722  
\_\_\_\_\_  
\_\_\_\_\_

Contractor Ideal Builders, Inc.

1406 Emil St  
Madison, WI 53713

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total
1	bring existing cables up to code as described in FRI#6	1.00	1	6,644.00	6,644.00
2	repair and patch existing walls	1.00	1	1,560.00	1,560.00
3	conceal existing hub drain and sprinkler line in closet 1009	1.00	1	380.00	380.00
4	Resolve electrical issues according to RFI# 5, B, D, and E	1.00	1	4,411.00	4,411.00
5	delete 1 nGateway, add data outlets in mechanical room	1.00	1	610.00	610.00
6	Extend HVAC condensate pipe into exhaust duct in mechanical room	1.00	1	986.00	986.00
7	Vent unit heater into exhaust duct at mechanical room	1.00	1	357.00	357.00
Net Change Order					14,948.00
The Original Contract Total					809,293.00
Sum of previous Change Orders					37,069.02
The new Contract Sum including this Change Order will be					861,310.02

This Contract is a:	Calendar Days	Working Days	Completion Date
Original Contract Time/Completion Date	0	0	August 15, 2009
Net Change in Contract Time by previous change order	0	0	0
Contract Time/Completion Date prior to this change order	0	0	August 15, 2009
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	0	0	August 15, 2009

Contractor's Acceptance

By *Travis J. Dilling*  
Title Senior Project Manager  
Date 7/29/09

City's Approval (see reverse side for instructions)

Construction Inspector *[Signature]* Date 7-30-09  
Construction Supervisor \_\_\_\_\_  
Engineer \_\_\_\_\_  
Board of Public Works \_\_\_\_\_