Mosaic Ridge

	 Woodie Mage																		
	March				April			May			June				July				
Zoning Approval															,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,				
UDC (3/28 to 4/4)																			
Plan Commission (4/18-6/18)																			
Common Council (7/3)																			
Development Plan Approval																			
CDA for approval (4/12)																			
Council for Referral (4/17)																			
CDBG (5/7)																			<u> </u>
AATF (5/24)				1															
Housing Committee																		ļ	
Plan Commission (6/4)																			
Common Council (6/19)																			
														<u></u>					<u> </u>
Community Meeting																			4
																	<u> </u>		
Contractor RFP																			<u> </u>
Publish Notice																	<u> </u>		<u> </u>
Prepare Response				·	,														<u> </u>
Selection Process					ļ <u>.</u>			ļ					·····					_	
•														ļ					
Home Buyer Education																			<u></u>
Outreach													ļ	ļ <u> </u>					
One on One Reviews																			<u> </u>
Screening					l								İ				<u> </u>		<u> </u>