

Contract Name
 RESURFACING 2011-PAVEMENT MILLING & ASPHALT PAVING

Date 5/24/2011

Change Order No. CO 2
 Contract No. 6635
 Project No. 53W1123
 Change Order Project No. 53W1123

Change Order Description
 RAYMOND ROAD TURN LANE

Account Numbers for this Change Order:
 CS53-54996-810358-00-53W1123

Contractor PAYNE & DOLAN INC
 6295 LACY RD
 FITCHBURG, WI 53593

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
40382	REMOVE&REPLACE CONCRETE CURB & GUTTER,HAND PLACED- RESURFACE	210.00	LF	44.25	N	9,292.50
20101	EXCAVATION CUT	165.00	CY	15.75	N	2,598.75
40101	CRUSHED STONE BASE COURSE	225.00	TON	10.50	N	2,362.50
40203	HMA PAVEMENT, TYPE E-3	103.00	TON	90.00	N	9,270.00
						0.00
						0.00
						0.00
Net Change Order						23,523.75
The Original Contract Total						1,764,786.63
Sum of previous Change Orders						195,085.00
The new Contract Sum including this Change Order will be						1,983,395.38

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			September 9, 2011
Net Change in Contract Time by previous change order			0
Contract Time/Completion Date prior to this change order			September 9, 2011
Additional day(s) as a result of this Change Order			0
Contract time/completion date as a result of this change order			September 9, 2011

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By [Signature]
 Title Project Manager
 Date 5/24/11

City's Approval (see reverse side for instructions)
 Construction Inspector [Signature]
 Construction Supervisor _____
 Engineer _____
 Board of Public Works _____
 Date 5/24/11

OK
 [Signature]
 7/8/2011



City of Madison

City of Madison
Madison, WI 53703
www.cityofmadison.com

Master

File Number: 21644

File ID: 21644

File Type: Resolution

Status: Passed

Version: 1

Reference:

Controlling Body: BOARD OF PUBLIC WORKS

Lead Referral: BOARD OF PUBLIC WORKS

Cost:

File Created Date : 03/07/2011

File Name: Approving plans and specifications and authorizing the Board of Public Works to advertise and receive bids or change order to an existing resurfacing contract for Raymond Road Turn Lane Extension.

Final Action: 03/29/2011

Title: Approving plans and specifications and authorizing the Board of Public Works to advertise and receive bids or change order to an existing resurfacing contract for Raymond Road Turn Lane Extension.

Notes: Steve S.

Code Sections:

CC Agenda Date: 03/29/2011

Indexes:

Agenda Number: 32.

Sponsors: BOARD OF PUBLIC WORKS

Effective Date: 04/01/2011

Attachments:

Enactment Number: RES-11-00261

Author: Rob Phillips, City Engineer

Hearing Date:

Entered by: mhacker@cityofmadison.com

Published Date:

Approval History

Version	Date	Approver	Action
1	03/16/2011	Craig Franklin	Approve

History of Legislative File

Ver- sion:	Acting Body:	Date:	Action:	Sent To:	Due Date:	Return Date:	Result:
1	BOARD OF PUBLIC WORKS	03/16/2011	RECOMMEND TO COUNCIL TO ADOPT - REPORT OF OFFICER				Pass

Action Text: Steve Sonntag, City Engineering, presented plans and specifications.

A motion was made by Fix, seconded by Anthony, Jr., to RECOMMEND TO COUNCIL TO ADOPT - REPORT OF OFFICER. The motion passed by voice vote/other.

Notes:

1 COMMON COUNCIL 03/29/2011 Adopt

Pass

Action Text: A motion was made by Ald. Clear, seconded by Ald. Cnare, to Adopt. The motion passed by voice vote/other.

Notes:

Text of Legislative File 21644

Title

Approving plans and specifications and authorizing the Board of Public Works to advertise and receive bids or change order to an existing resurfacing contract for Raymond Road Turn Lane Extension.

Body

BE IT RESOLVED,

- 1) That the plans and specifications for Raymond Road Turn Lane Extension, be and are hereby approved.
- 2) That the Board of Public Works be and is hereby authorized to advertise and receive bids for said project.
- 3) That the Mayor and City Clerk are hereby authorized to accept dedication of lands and/or easements from the Developer/Owner for public improvements located outside of existing public fee title or easement right-of-ways.

Fiscal Note

Estimated cost \$26,500 - Capital Budget is available in CS53-54996-810358-00-53W1 123 Capital agency description "Pavement Management"