

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name	COLBY ST. RECONSTRUCTION 2007 SOUTH LIVINGSTON ST. RECONSTRUCTION ASSESSMENT DISTRICT 2007	Date	7/11/2007
		Change Order Number	CO 1
		To Public Works Contract Number	6020
		Original Contract Project Number	6020
		Change Order Project Number	

Change Order Description	SANITARY LATERALS SHOULD HAVE BEEN C-900 AND FORGOTTEN MARKER BALLS	Account Numbers for this Change Order:
		ES01-58275-810332-00-53W0451 *ESTM-58270-810381-00-53W0016 ** <u>ES01-58275-810332-00-53W0016</u> *** <u>ESTM-58270-810381-00-53W0451</u>

Contractor: HENSHUE CONSTRUCTION, INC.
313 W. BELTLINE HWY SUITE 200
MADISON, WI 53713

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
/**	ELECTRONIC MARKER BALLS	60	EACH	37.50	2,250.00	0.00
**	4" to 6" PVC	605	LF	1.49	901.45	0.00
	4" SANITARY SEWER LATERALS	140	LF	37.50	0.00	(5,250.00)
	C-900 SANITARY SWR LAT	61.5	LF	45.00	2,767.50	0.00
***	C-900 STORM LATERAL	52.5	LF	45.00	2,362.50	0.00
*	4 X 4 STORM SAS	1	EACH	2,180.00	2,180.00	0.00
*	15" RCP	75	LF	42.50	3,187.50	0.00

Sub Totals	13,648.95	(5,250.00)
Grand Total		8,398.95
The Original Contract Sum was		
Net Change by previous Change Orders		0.00
The Contract Sum prior to this Change Order was		
The Contract Sum will be:	Choose One:	8,398.95
The new Contract Sum including this Change Order will be		8,398.95
The Contract Time will be (days):	Choose One:	
The Date of Completion as of the date of this Change Order, is		

Contractor's Acceptance
By: Miles Hawes
Title: Project Manager
Date: 12/10/07

City's Approval (see reverse side for instructions)
Construction Inspector: [Signature] Date: 12-10-07
Construction Supervisor: Bryan P. Manning Date: 12/26/2007
Engineer: [Signature] Date: 1/7/08
Board of Public Works: _____ Date: _____

BREAKDOWNS

ES01-58275-810332-00-53W0451 (LIV. SAN)

* ESTM-58270-810381-00-53W0016 (COLBY ST.)

** ES01-58275-810332-00-53W0016 (COLBY SAN)

*** ESTM-58270-810381-00-530451 (LIV. ST.)

ELECTRONIC MARKER BALLS

3

ES01-

57

** ES01-

4" TO 6" PVC

ALL TO

* ES01-

4" SAN SWR LAT

DELETE ITEM

ALL

TO

ES01

C-900 SAN SWR LAT

ALL TO

ES01

C-900 STM SWR LATERAL

ALL TO

*** ESTM-

4x4 STORM BAS

ALL TO

* ESTM

15" RCP

ALL TO

* ESTM

PROJECT: _____

DATE: _____

RE: _____

BY: _____

