

CITY OF MADISON  
DEPARTMENT OF  
PUBLIC WORKS CONTRACT  
CHANGE ORDER

Date: 7/13/2009

Contract Name

Warning Sirens - 2009

Change Order No. CO 1  
Contract No. 6334  
Project No. 53W0794  
Change Order Project No. 53W0794

Change Order Description

Change the location of siren P-2 from Frazier Ave at W. Broadway to the Van Hise Elementary School/Hamilton Middle School property.  
\*\*THIS IS A NO COST CHANGE ORDER

Account Numbers for this Change Order:  
ESTM-58599-810485-00-53W0794


Contractor Hill Electric, Inc

You are authorized and directed to make the following changes in this contract:



Item No.	Description	Est. Qty	Unit	Unit Price	Total
90002	Delete siren location for Frazier Ave at W. Broadway	1.00	ea	0.00	0.00
90003	New siren location, Van Hise/Hamilton School property at 4747 Waukesha Street	1.00	ea	0.00	0.00
					0.00
					0.00
					0.00
					0.00
					0.00
					0.00
Net Change Order					0.00
The Original Contract Total					54,946.00
Sum of previous Change Orders					
The new <b>Contract Sum</b> including this Change Order will be					54,946.00

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
	Original Contract Time/Completion Date	0	0 September 3, 2009
	Net Change in Contract Time by previous change order		
	Contract Time/Completion Date prior to this change order		
	Additional day(s) as a result of this Change Order	0	0 0
Contract time/completion date as a result of this change order	0	0 9/3/2009	

Contractor's Acceptance

By:   
Title: Proj. Mgr.  
Date: 7-13-09

City's Approval (see reverse side for instructions)

Construction Inspector:   
Construction Supervisor:   
Engineer: \_\_\_\_\_  
Board of Public Works: \_\_\_\_\_  
Date: 7/13/09  
7/13/09