

DRAFT Schedule for Development RFP
02/01/18

February 1, 2018	Discussion with CDBG Committee
March 13, 2018	Discussion with Third Sector (tentative)
April 23, 2018	Discussion with Center Directors
May 3, 2018	Draft RFP
June 7, 2018	Final RFP
June 19 th	RFP approval by Council
July 9-13 th	Workshops
August 10, 2018	RFP Due
September 7, 2018	Presentations at CDBG Committee
October 4, 2018	Staff Recommendations
November 1, 2018	Final Approval (CDBG Committee)/Public Hearing
December 4, 2018	Final Approval Council

Review of current funding conditions staff will analyze Feb-May 2018

- Maximum award per unit
- Maximum combined loan to value limits
- Targeting of federal funding for new construction or vulnerable populations