

Contract Name:

East-West Bus Rapid Transit Early Works, Madison, Dane County, Wisconsin

Change Order No.	CO 1
Contract No.	8691
Project/MUNIS No.	12777
Change Order Project No.	
Ald District	

Change Order Description:

Adding items: 205.0100 (SCC 40.01) Excavation Common, SPV.0060 Special 100. Utility Line Opening (SCC 40.02)

Account Numbers for this Change Order:

- 1) 12777-43-170; SCC 40.01
- 2) 12777-43-176, 8 EA; SCC 40.02
- 12777-43-174, 12 EA; SCC 40.02

Contractor:

PARISI CONSTRUCTION CO INC  
508 S NINE MOUND RD  
VERONA WI 53593

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
205.0100	Excavation Common	1750.00	CY	65.00		113,750.00
SPV.0060	100.Utility Line Opening	20.00	EA	1,000.00		20,000.00
						0.00
						0.00
						0.00

% of Original

Net Change Order	4.73%	133,750.00
The Original Contract Total		2,827,730.80
Sum of previous Change Orders	0.00%	
The new <b>Contract Sum</b> including this Change Order will be	104.73%	2,961,480.80

This Contract is a:

Original Contract Time/Completion Date  
**Net Change** in **Contract Time** by previous change order  
**Contract Time/Completion Date** prior to this change order  
**Additional day(s)** as a result of this Change Order  
Contract time/completion date as a result of this change order

Calendar Days

5/5/2023

7/20/23

**Contractor's Acceptance**

By Adam Masterson  
Title Project Manager  
Date 3/8/2023

**City's Approval (see reverse side for instructions)**

Construction Manager \_\_\_\_\_  
Construction Supervisor \_\_\_\_\_  
Engineer \_\_\_\_\_  
Board of Public Works \_\_\_\_\_

Monty Carlson

Digitally signed by Monty Carlson  
DN: CN=Monty Carlson, OU=Employees, OU=Domain Users,  
DC=hrnb, DC=org  
Date: 2023.03.08 13:37:41-06'00'

Date

3/8/2023

Contract paid to date \$ 988,657.99

**ROUTING:**

EN Admin \_\_\_\_\_  
Greg Fries \_\_\_\_\_  
Chase O'Brien \_\_\_\_\_