

Contract Name:

7750 Madison Municipal Building Hazardous Waste Removal

Date 9/19/2017

Change Order No. CO 3

Contract No. 7750

Project/MUNIS No. 10130

Change Order Project No. 3

10129

Change Order Description:

Additional fittings removal in lower level uncovered by GC demolition.

Account Numbers for this Change Order:

10129-401-140

Contractor:

DIRTY DUCTS CLEANING, ENVIRONMENTAL & INSULATION INC  
3025 PERRY ST  
MADISON WI 53713

You are authorized and directed to make the following changes in this contract:

Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
93001	Remove insulation fittings from piping	21.00	EA	24.75	(N)	519.75
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	0.33%	519.75
The Original Contract Total		158,500.25
Sum of previous Change Orders	14.14%	22,414.18
The new Contract Sum including this Change Order will be	114.47%	181,434.18

This Contract is a:	Completion Date
Original Contract Time/Completion Date	April 11, 2017
Net Change in Contract Time by previous change orders	130
Contract Time/Completion Date prior to this change order	08/19/2017
Additional day(s) as a result of this Change Order	
Contract time/completion date as a result of this change order	

Contractor's Acceptance

By Justin Varona  
Title President  
Date 9/19/17

City's Approval (see reverse side for instructions)

Construction Inspector Mike Schuchardt Date 9/20/17  
Construction Supervisor [Signature]  
Engineer [Signature]  
Board of Public Works [Signature]

Contract paid to date 150,072.75

ROUTING:

Marsha Hacker NAH 12/7/17  
Mike Bailey MB 12/7/17  
Chase O'Brien COO 12-7-17

Greg Fries

emailed to Jeanne 10/10/17