

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name Felland Neighborhood Sewer Assessment District

Change Order Description Message boards for sanitary crossing on Felland Rd.

Contractor: Capitol Underground
2413 Parmenter St. Suite 105
Middleton, WI 53562-2662

Date 7/7/2009
Change Order Number CO 2
To Public Works Contract Number 5836
Original Contract Project Number 53W0245
Change Order Project Number 53W0245
(of change order)

Account Numbers for this Change Order:
ES01-58275-810335-00-53W0245

0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
	Message Boards	14	DAYS	63.00	882.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00

Sub Totals					882.00	0.00
Grand Total						882.00
The Original Contract Sum was						1,197,603.53
Net Change by previous Change Orders						515,850.83
The Contract Sum prior to this Change Order was						1,713,454.36
The Contract Sum will be:					Increased	882.00
The new Contract Sum including this Change Order will be						1,714,336.36
The Contract Time will be (days):					Choose One:	
The Date of Completion as of the date of this Change Order, is						

Contractor's Acceptance
By *Edward M. Hornum*
Title PROJECT MANAGER
Date 7/7/09

City's Approval (see reverse side for instructions)
Construction Inspector *[Signature]*
Construction Supervisor *[Signature]*
Engineer *[Signature]*
Board of Public Works *[Signature]*

Date 7/7/09
Date 7/7/09
Date 8/18/09
Date _____