

Contract Name  
 Segoe Road Water Main Replacement

Date 12/14/2010

Change Order No. CO 1  
 Contract No. 6500  
 Project No. 6500  
 Change Order Project No. 6500

Change Order Description  
 Install Type D Inlet Protection Install 5 in Concrete Sidewalk  
 7in Concrete Sidewalk

Account Numbers for this Change Order:  
 EW01-58273-810455-00-53W10254

Contractor Speedway Sand & Gravel Inc.  
 8500 Greenway Blvd., Suite 202  
 Middleton WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
40391	REMOVE AND REPLACE 5" THICK CONCRETE SIDEWALK - RESURFACING	438.70	SF	7.50	B	3,290.25
40392	REMOVE AND REPLACE 7" THICK CONCRETE SIDEWALK - RESURFACING	663.40	SF	8.00	N	5,307.20
21017	INLET PROTECTION TYPE D	43.00	EA	140.00	4.00	6,020.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	14,617.45
The Original Contract Total	546,906.30
Sum of previous Change Orders	
The new Contract Sum including this Change Order will be	561,523.75

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			October 27, 2010
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	0	0	0
Contract time/completion date as a result of this change order	0		October 27, 2010

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
 By Josh O. Li  
 Title PROJECT MANAGER  
 Date 12-15-10

City's Approval (see reverse side for instructions)  
 Construction Inspector Harvey Lemkin Date 12-15-2010  
 Construction Supervisor [Signature]  
 Engineer [Signature] Date 12/15/10  
 Board of Public Works

OK  
 MRO  
 1/3/2011