

CITY OF MADISON
DEPARTMENT OF
PUBLIC WORKS CONTRACT
CHANGE ORDER

Date 10/26/2008

Contract Name

OLD SAUK RD. ST. ASS. DISTRICT - 2008

Change Order No. CO 1

Contract No. 6136

Project No. 53w0423

Change Order Project No. 53w0423

Change Order Description

PLACING MONUMENTS

Account Numbers for this Change Order:

CS53-58250-810571-00-53W0423

Contractor SPEEDWAY SAND AND GRAVEL

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total
1	REMOVE AND REPLACE ASPHALT AND PLACE MONUMENT	1.00	LS	1,750.00	1,750.00
2	ADJUST MONUMENT	1.00	EA	300.00	300.00
					0.00
					0.00
					0.00
					0.00
					0.00
					0.00
					2,050.00
					983,448.62
					985,498.62

Net Change Order
The Original Contract Total
Sum of previous Change Orders
The new **Contract Sum** including this Change Order will be

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			October 25, 2008
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order			1
Contract time/completion date as a result of this change order	0	0	October 26, 2008

Contractor's Acceptance

By *Janice Lizon*
Title *Contract Administrator*
Date *11-28-08*

City's Approval (see reverse side for instructions)

Construction Inspector *[Signature]* *11/02/08*
Construction Supervisor *[Signature]* *12/2/08*
Engineer *[Signature]* *12/8/08*
Board of Public Works