



Contract Name
 Park Landscaping / Land Management

Date: 9/22/2011
 Change Order No. CO 2
 Contract No. 6647
 Project No.
 Change Order Project No. 53W1200

Change Order Description
 Due to low landscape bids we have additional funding for plantings. Plantings include supplementing Goodman Park sign, tree and screening plantings at Rennebohm Park related to construction of Rennebohm Park path.

Account Numbers for this Change Order:
 \$106.55
 CL60-56201-810399-00-0000000-60121A00
 \$7,871.00
 CL60-56201-810399-00-0000000-60317A00

Contractor Forest View Landscaping
 6560 CTM M
 Verona, WI 53593

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	N/B	Total
1	Calamagrostis acutiflora 'Karl Foerster'	3.00	EA	9.85	N	29.55
2	Rudbeckia fulgida 'Goldsturm'	3.00	EA	9.25	N	27.75
3	Sporobolus heterolepis 'Tara'	5.00	EA	9.85	N	49.25
4	Thuja occidentalis 'Techny'	24.00	EA	212.50	N	5,100.00
5	Acer rubrum 'Frankford'	3.00	EA	190.00	B	570.00
6	Acer x freemanii 'Siering Glen'	3.00	EA	157.00	B	471.00
7	Ginkgo biloba	3.00	EA	230.00	B	690.00
8	Ostrya virginiana	2.00	EA	195.00	B	390.00
9	Quercus alba	2.00	EA	240.00	B	480.00
10	Quercus bicolor	1.00	EA	170.00	B	170.00
						7,977.55
Net Change Order						55,691.00
The Original Contract Total						4,642.00
Sum of previous Change Orders						68,310.55
The new Contract Sum including this Change Order will be						

This Contract is a: Original Contract Time/Completion Date Net Change in Contract Time by previous change order Contract Time/Completion Date prior to this change order Additional day(s) as a result of this Change Order Contract time/completion date as a result of this change order	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
			PER SPECIFICATIONS
			0
			PER SPECIFICATIONS
			PER SPECIFICATIONS

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By: Ron Amador
 Title: President
 Date: 9/23/2011

City's Approval (see reverse side for instructions)
 Construction Inspector: [Signature] 9/22/2011
 Construction Supervisor: [Signature] 9/22/2011
 Engineer: _____
 Board of Public Works: _____

9-23-11
 MASH
 OK
 MPO
 9/23/2011