

Contract Name: WELL 15 PFAS TREATMENT FACILITY	Date	10/22/2025
	Change Order No.	CO 4
	Contract No.	9342
	Project/MUNIS No.	14092
	Change Order Project No.	4
	Ald District	12

Change Order Description: CO 4 consists of 17 various scope and field adjustments performed in accomodation to the UW15 PFAS Treatment Facility - see attachments for specific details and associated justification information. See also "Summary of Included Costs" for overview.	Account Numbers for this Change Order: 14092-86-140
---	--

Contractor: JOE DANIELS CONSTRUCTION CO INC 919 APPLEGATE RD MADISON WI 53713-3295

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
01-17	(See Summary and Attachments for Details)	1.00	LS	131,730.62	N/B*	131,730.62
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	3.07%	131,730.62
The Original Contract Total		4,297,330.00
Sum of previous Change Orders	0.36%	15,384.68
The new Contract Sum including this Change Order will be	103.42%	4,444,445.30

This Contract is a:	Completion Date
Original Contract Time/Completion Date	8/31/2025
Net Change in Contract Time by previous change orders	122
Contract Time/Completion Date prior to this change order	12/31/25
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	

Contractor's Acceptance

By _____
 Title _____
 Date _____

City's Approval (see reverse side for instructions)

Date

Construction Inspector _____
 Construction Supervisor _____
 Engineer _____
 Board of Public Works _____

Contract paid to date \$ 4,247,354.68

ROUTING:

EN Admin _____
 Greg Fries _____
 Chase O'Brien _____