

CHANGE ORDERS EXHIBIT

PHASES BCDE

Description

SI # Package # 1 Site Changes

17	ULGM Site Change	\$ 7,038.00 x
25	Fiber Optic Duct Package	\$ 38,091.00 x
36	Revised ULGM Site Work	\$ 4,440.00 x
FO	Parking and Drive Undercut	\$ 114,750.00 x
FO	Utility Locate	\$ 749.00 x
FO	Colored Concrete Alternate Selection	\$ (10,500.00) x
FO	Additional Concrete Sealer	\$ 2,088.00 x
		<u>\$ 156,856.00</u>

Package # 2 General Work

39	Omitting Convenience stair at lobby	\$ 3,702.00 x
41	Revise Exterior Signage Panels	\$ 5,096.00 x
43	EF-4 Exhaust Duct Reroute	\$ 775.00 x
45	Add Tapered insulation on existing roof	\$ 13,431.00 x
FO	MUM 1st Floor Relocate	\$ 2,533.00 x
FO	Remove Doors & Frames hidden in walls	\$ 3,093.00 x
FO	RFI 48 (MUM Blocking)	\$ 277.00 x
FO	Plywood blocking at metal panels	\$ 16,905.00 x
FO	Cricket Columns (RFI 36)	\$ 15,176.00 x
FO	Barrel Vault Demo (extra for joists and beam)	\$ 8,610.00 x
		<u>\$ 69,598.00</u>

Package # 5 HVAC

43	EF-4 Exhaust Duct Reroute	\$ 842.00 x
FO	Vesta Controls	\$ 1,800.00
		<u>\$ 2,642.00</u>

Package # 6 Electrical

1	SI #1 Delet Demo of RM E216	\$ (1,864.00) x
2	SI #2 Delect Demo of exisiting	\$ (299.00) x
6	SI #6 New HVAC Roof Top Units	\$ 24,995.00 x
9	SI# 9 Remove Area Smoke Detectors	\$ (14,300.00) x
10	SI #10 Electronic demolition at Sports Town	\$ 3,694.00 x
13	SI # 13 Dane County & Harambee change	\$ (643.00) x
21	MUM Build-Out	\$ 22,644.00 x
24	Revising Lighting Hall 114	\$ 1,456.00 x
25	Fiber Optic Duct Package	\$ 11,951.00 x
32	Power Poles and accent paitn to MUM	\$ 1,344.00 x
33	Omit Wing Walls at Toilet Room	\$ 909.00 x
37	Add Tele and Data to MUM Space	\$ 6,540.00 x
38	Revise Restroom Lighting	\$ 1,055.00 x
43	EF-4 Exhaust Duct Reroute	\$ 718.00 x
47	Revise meter socket feeding panel 6	\$ 239.00 x
FO	MUM 1st Floor Relocate	\$ 1,550.00 x
FO	Utility Locate	\$ 2,754.00 x
FO	Cricket Columns (RFI 36)	\$ 943.00 x
FO	UW Basement Move	\$ 1,016.00 x
		<u>\$ 64,702.00</u>