

Change Order Report for BPW

Entered Date From: 7/1/2022 To: 7/31/2022

Contract: 8617 RESURFACING 2022 – CURB & GUTTER AND CASTINGS

Contract Amount: \$453,761

Change Order 1 Tree clearing and grubbing

Issue Date: **Amount** \$3,100.00 **Percent:** 0.6832%

Project(s): 13717 Horizontal Sawcutting of Concrete Sidewalk and Incidental Work-2022

Reason(s): Missing Bid Item or Additional Bid Item needed.

Change Type(s): Street

CO Description: Tree clearing and grubbing

Notes:

Total Previous: **Previous Percent:** 0.0000%

Total Current : #Error **Current Percent:** 0.0000%

Revised Contract Amount: \$453,761.46 **Revised Percent** 0.0000%