

From: [Workato Notification](#)
To: [BPW Agenda](#); [Sapp, John](#)
Subject: Non-BPW Change order report: 12/01/25 to 12/31/25
Date: Thursday, January 1, 2026 3:00:10 AM

Caution: This email was sent from an external source. Avoid unknown links and attachments.

Non-BPW Change order report: 12/01/25 to 12/31/25

9626-Mid Town Hydraulic Improvements		15387
CO-001:	<u>Clearing & Grubbing, Rock Excavation</u>	Sent: 2025-12-12
Type(s):	Water	
Reason(s):	Missing Bid Item or Additional Bid Item needed Field Decision (Expanded Scope)	
Costs:	Amount:	CO \$10,150.00
	Contract:	Original \$431,999.99
	Contract:	CO % of 2.35%

9657-Stricker Pond Forebay Dredging		15697
CO-001:	<u>Bid Item Account Transfer</u>	Sent: 2025-12-17
Type(s):	Street	
Reason(s):		
Costs:	Amount:	CO \$0.00
	Contract:	Original \$437,886.00
	Contract:	CO % of 0.0%

This email was generated by Workato on behalf of City of Madison Engineering (Development)