

Contract Name  
**MADISON WATER UTILITY PRESSURE ZONE 4 TEST WELL**

Date 1/25/2013

Change Order No. CO 2  
 Contract No. 6729  
 Project No. 53W1285  
 Change Order Project No. 53W1285

Change Order Description  
 Additional test pumping was required to obtain necessary data to determine an appropriate well site.

Account Numbers for this Change Order:  
EW01-58015-810517-~~53W1285~~

Contractor MUNICIPAL WELL & PUMP INC  
1212 STORBECK DR  
WAUPUN, WI 53963

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	Expand borehole to 12" diameter to 268 ft.	1.00	LS	7,900.00	N	7,900.00
	Additional abandonment to cover 12" diameter hole	1.00	LS	3,165.00	N	3,165.00
	Install & Remove test pump	1.00	LS	6,780.00	N	6,780.00
	Reset discharge and power supply	1.00	LS	680.00	N	680.00
	Test Pumping	19.00	Days	526.00	B	9,994.00
						0.00
						0.00
Net Change Order						28,519.00
The Original Contract Total						84,751.00
Sum of previous Change Orders						20,430.00
The new Contract Sum including this Change Order will be						133,700.00

This Contract is a:	<input type="checkbox"/> Calendar Days	<input checked="" type="checkbox"/> Working Days	Completion Date
Original Contract Time/Completion Date			
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order		0	
Contract time/completion date as a result of this change order			

Contractor's Acceptance  
 By   
 Title \_\_\_\_\_  
 Date 1-25-13

\* Mark If negotiated (N) or bid (B) unit price

City's Approval (see reverse side for instructions)

Construction Inspector  Date 2/13/13  
 Construction Supervisor   
 Engineer  Date 2/13/13  
 Board of Public Works  Date 2/25/13

ROUTING:  
 Marsha Hacker  
 Mike Dailey  
 Eng. Accounting

2-15-13 MAH  
2/21/2013 MDO  
2-21-13 CDO