

Timeline for the City of Madison's Redistricting Process

Revised: April 8, 2011

This timeline will be continually updated as the redistricting process continues. Future meeting dates and activities may not be confirmed.

	Ad Hoc Reapportionment and Redistricting Committee (RRC)	Common Council (CC)	County Board (CB)
Feb. 23	RRC meets for the first time and reviews redistricting process.	--	--
Feb. 28	--	CC discussion on Council structural issues and redistricting	--
Mar. 8 5:30pm MMB 300	RRC discusses written criteria, public involvement, Council size, conceptual timeline and other topics.	--	--
Mar. 15	--	CC meeting	--
Mar. 23 5:30pm MMB 300	RRC discusses COIs and reviews summaries of the 2010 Census data.	--	--
Mar. 29	--	CC meeting	--
Mar. 31 5:00pm MMB 300	RRC reviews tentative aldermanic plan(s) and prepares for upcoming Public Meetings.	--	--
Apr. 12 5:30pm MMB 300	RRC reviews maps with the COIs, requested demographic information and draft AD Plans.		--
Apr. 19 (new Council)	--	CC meeting	--
Apr. 27 5:30 MMB LL130	RRC determines draft AD Plans to be used at Community Input Meetings.	--	--
Apr. 28 6:30pm CCB 201	RRC holds CC briefing on redistricting process	--	--
May 3	--	CC meeting	--
May 10? 5:30 pm Hawthorne Library 2707 E. Washington Ave.	RRC holds Community Input Meeting (East).	--	--
May 11? 5:30 pm Central Library 201 W. Mifflin St.	RRC holds Community Input Meeting (Downtown).	--	--
May 12? 5:30 pm Location to be determined	RRC holds Community Input Meeting (West).	--	CB public hearing on tentative supervisory district plan.
May 17	--	CC meeting	--
May 19	--	--	CB adopts tentative supervisory district plan.
May 25 5:30 MMB 300	Staff proposes draft ward plan, list of polling places and AD Plan to RRC. RRC reviews.	--	--
June 1	RRC determines draft ward plan, polling places and AD Plan for submittal to CC.	--	--
June 2	--	--	CB meeting
June 7	--	CC introduces ordinance approving the ward plan, polling places and AD Plan. Sets public hearing.	--
June 16	--	--	CB meeting

June 21	--	CC holds public hearing on ward plan, list of polling places and AD Plan (PH only req'd for AD Plan).	--
June 22 5:30 MMB 300	RRC meeting	--	--
July 5	--	CC adopts ordinance approving the ward plan, polling places and AD plan.	--
July 19	--	CC meeting	--
July 21	--	--	CB meeting
July 27 5:30 MMB 300	RRC meeting	--	--
Aug. 2	--	CC meeting	--
Aug. 18	--	--	CB holds public hearing on final supervisory district plan.
Aug. 24 5:30 MMB 300	RRC meeting	--	--
Sept. 1	--	--	CB approves final supervisory district plan.
Sept. 6	--	CC meeting	--
Sept. 15	--	--	CB meeting
Sept. 20	--	CC meeting	--
Sept. 28 5:30 MMB LL110	RRC meeting	--	--
Public Hearings:	RRC public hearings are not required by State Statute	CC public hearing to approve aldermanic plan is required by State Statute and requires class 2 notice	County Board public hearings are required by State Statute

Timing Requirements:

- 1) The Census Bureau released the State of Wisconsin's Census data on March 10.
- 2) The data was formatted by the State and officially released on March 21.
- 3) The County Board has 60 days (by approx. May 21) to adopt the tentative supervisory district plan.
- 4) The Common Council has 60 days (by approx. July 21) to adopt the final ward plan and list of polling places.
- 5) The Common Council has 60 days (by approx. September 21) to adopt the final aldermanic plan and the County Board has 60 days to adopt the final supervisory district plan.