

Historic Preservation Plan Meeting Schedule

(revised May 30, 2019)

TIMELINE (2019)	MEETING
Early – mid July (tentatively July 10)	<u>Historic Preservation Plan Advisory Committee</u> Present the Strategy for Future Survey Work and Underrepresented Communities Intensive Survey Report and gather additional feedback.
Mid-late July (tentatively July 17)	<u>Historic Preservation Plan Advisory Committee</u> Present the draft Implementation Strategy and gather additional feedback.
Mid August (tentatively August 19 or 20)	<u>Public Meeting</u> Provide information on and seek input on the draft Historic Preservation Plan.
Mid August	<u>Historic Preservation Plan Advisory Committee</u> Present the draft Historic Preservation Plan and gather additional feedback.
Late August (tentatively August 26)	<u>Landmarks Commission</u> Present the draft Historic Preservation Plan and gather additional feedback.
Mid September (tentatively September 16)	<u>Historic Preservation Plan Advisory Committee + Landmarks Commission – Joint Meeting</u> Present the final draft Historic Preservation Plan
October	<u>Common Council</u> Introduce the final draft Historic Preservation Plan

Notes: 1) All meetings are open to the public

2) Exact meeting dates are to be determined. This table will be updated when those dates are set.