DEPARTMENT OF PUBLIC WORKS MADISON, WISCONSIN

Contract Name		Breese Stevens Field Restoration - 2007		Change Order Number C To Public Works Contract Number Original Contract Project Number Change Order Project Number			CO 4 6044 0
Change Order Description See enclosed change of descriptions from Isthm Architecture			Account Numbers for this Change Order CB60-58401-801565-00-0000000-60303			nge Order:	
Contractor:	Bachmann Construction Co., Inc. 1201 S. Stoughton Rd. Madison, WI 53716						0
You are authorized and directed to make the following changes in this contract:							
Item No.			Est. Qty	Unit	Unit Price	Total Add	Total Deduct
A. RFC#15		atement/repair of ndows at Breese	1	LS	23,589.00	23,589.00	0.00
B. RFC#16	Power wash corridor/lock	existing stone in foyer & eroom areas	1	LS	1,210.00	1,210.00	0.00
C. RFC#17	New brick wall and door east side of main entry-Paterson & Mifflin corner		1	LS	4,759.00	4,759.00	0.00
D. RFC#18	Extra concrete repairs as per enclosed spread sheet		1	LS	54,777.00	54,777.00	0.00
E. RFC#20	Upgrade to e walls	epoxy paint on masonry	1	LS	832.00	832.00	0.00
F.						0.00	0.00
G.						0.00	0.00
Sub Totals Grand Total The Original Contract Sum was Net Change by previous Change Orders The Contract Sum prior to this Change Order was The Contract Sum will be: The new Contract Sum including this Change Order will be The Contract Time will be (days): The Date of Completion as of the date of this Change Order, is Contractor's Acceptance By						85,167.00 Choose One: Unchanged	0.00 85,167.00 1,176,716.00 83,438.18 1,260,154.18 85,167.00 1,345,321.18 Unchanged
Title Date						Date Date Date Date	4-28-08