

DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN

Change Order No. 3 to Public Works Contract # 5920 Date 12-20-07

Contract Name Restoration Landscaping - 2006 Contract Project # _____

Change Order Description _____ Project # _____
(of change order)

To: Greener Valley Landscaping
(Contractor)
1702 Highland Ave
Janesville, Wisconsin, 53548

Account Numbers for this Change Order:
ESTM-58270-810382-00-5340356

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty.	Unit	Unit Price	Total Add	Total Deduct
90032	Salvage top soil	1569	SY	2.00	3138.00	

Sub Totals \$ 3138.00

Grand Total \$ 3138.00

The Original Contract Sum was \$ 129,275.60

Net change by previous Change Orders \$ 17,520.95

The Contract Sum prior to this Change Order was \$ 146,796.55

The Contract Sum will be increased (decreased)(unchanged) \$ 3138.00

The new Contract Sum including this Change Order will be \$ 149,934.55

The Contract Time will be (increased)(decreased)unchanged by _____ days

The Date of Completion as of the date of this Change Order, is _____

Contractors Acceptance

By Greener Valley
Title President
Date 12/20/07

City's Approval (See reverse side for instructions)

Construction Inspector Em. Kelly
Construction Supervisor [Signature]
Engineer [Signature]
Board of Public Works _____

Date 12-20-07
Date 12/20/07
Date 1/25/08
Date _____