

CITY OF MADISON
DEPARTMENT OF
PUBLIC WORKS CONTRACT
CHANGE ORDER

Date 6 November, 2008

Contract Name

Helstand Park Culvert Crossing & Path

Change Order No. CO 1

Contract No. 6227

Project No. 53W0662

Change Order Project No. _____

Change Order Description

Additional Path Construction

Account Numbers for this Change Order:

Same

Contractor Homburg Contractors Inc.

5590 Monona Dr.

Monona, WI 53716

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total
20101	Path Excavation	207.00	C.Y.	20.00	4,140.00
20701	Path Seeding	311.00	S.Y.	2.10	653.10
40101	Crushed Stone Base	263.00	TON	18.00	4,734.00
40201	Pavement type E-0.3	116.00	TON	105.00	12,180.00
					0.00
					0.00
					0.00

Net Change Order	21,707.10
The Original Contract Total	77,945.50
Sum of previous Change Orders	
The new Contract Sum including this Change Order will be	99,652.60

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	0	0	January 0, 1900

Contractor's Acceptance

By _____
Title _____
Date _____

City's Approval (see reverse side for instructions)

Construction Inspector
Construction Supervisor
Engineer
Board of Public Works

[Signature] 18 Nov. 08
[Signature] November 19, 08