

Historic Preservation Plan Remaining Meeting Schedule

(for HPPAC consideration - October 3, 2019)

TIMELINE	MEETING
October 3	<u>Historic Preservation Plan Advisory Committee</u> Review Draft Plan and prioritize implementation strategies.
November 20	<u>Public Meeting</u> Present Draft Plan and seek additional input.
early – mid December	<u>Historic Preservation Plan Advisory Committee</u> Final Meeting. Consider potential revisions based on Public Meeting and approve Final Draft Plan to forward to the Landmarks Commission (per Resolution # 49177)
January 13 and/or February 17 and/or special meeting	<u>Landmarks Commission</u> Approve Final Draft Plan to forward to the Common Council for introduction.
February 4 or February 25	<u>Common Council</u> Introduce the Final Draft Plan for referral to boards/commissions/committees as determined by the Common Council.

Notes: 1) All meetings are open to the public
 2) Dates are subject to change