

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name 2007 Resurfacing Various Steet
Asphalt Paving, and Asphalt Base
Patching and Base Patch Grinding

Date 1/16/2008
 Change Order Number CO 3
 To Public Works Contract Number 5992
 Original Contract Project Number 53W0403
 Change Order Project Number 53W0403
 (of change order)

Change Order Description Placing upper course HMA at
Fairhaven Rd.

CS53-58260-810358-00-53B1901

Contractor: PAYNE AND DOLAN, INC
6295 LACY RD
FITCHBURG, WI. 53593
0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	HMA 12.55MM E-1	257.91	TON	45.60	11,760.70	0.00
2	MOBILIZATION	1	EACH	475.00	475.00	0.00
3	TRAFFIC CONTROL LOCAL	1	EACH	600.00	600.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
Sub Totals					12,835.70	0.00
Grand Total						12,835.70
The Original Contract Sum was						2,076,636.90
Net Change by previous Change Orders						4,821.90
The Contract Sum prior to this Change Order was						2,081,458.80
The Contract Sum will be:					Increased	12,835.70
The new Contract Sum including this Change Order will be						2,094,294.50
The Contract Time will be (days):					Increased	
The Date of Completion as of the date of this Change Order, is						

Contractor's Acceptance
 By Bud Luchini
 Title Project Manager
 Date 2/4/08

City's Approval (see reverse side for instructions) R E Lh
 Construction Inspector _____ Date 2/4/08
 Construction Supervisor _____ Date _____
 Engineer _____ Date _____
 Board of Public Works _____ Date _____