

Contract Name:
 2018 Elver Park Inclusive Playground

Date: 10/29/2018
 Change Order No. CO 1
 Contract No. 8228
 Project/MUNIS No.
 Change Order Project No.
 Ald. District 1

Change Order Description:

Account Numbers for this Change Order:
 17366-51-130 Elver Park

Contractor:
 MADISON COMMERCIAL LANDSCAPES
 1871 HWY MM
 FITCHBURG WI 53575

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	No cost contract time extension					0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	0.00%	0.00
The Original Contract Total		299,146.80
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	100.00%	299,146.80

This Contract is a:	Completion Date
Original Contract Time/Completion Date	10-19-2018
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	31
Contract time/completion date as a result of this change order	November 19, 2018

Contractor's Acceptance
 By: [Signature]
 Title: Site Director
 Date: 10/29/18

City's Approval (see reverse side for instructions)
 Construction Inspector: [Signature] Date: 10-29-2018
 Construction Supervisor: _____
 Engineer: [Signature] 11/9/18
 Board of Public Works: _____

Contract paid to date \$ 90,074.25

ROUTING:
 Marsha Hacker [Signature] 10/29/18
 Greg Fries [Signature] 10/30/18
 Chase O'Brien [Signature] 10-30-18