

Contract Name

Resurfacing 2010 - Utility Casting Repair & Adjusting, Curb & Gutter Repair, Pavement Milling, Pavement Assessment District

Date

2/21/2011

Change Order No.

CO 1

Contract No.

6472

Project No.

53W0879

Change Order Project No.

1

Change Order Description

Additional mobilization and traffic control for Regent Street and Park & Regent intersection patching.

Account Numbers for this Change Order:

CS53-54996-810356-00-53W0879

PAYNE & DOLAN INC

Contractor PAYNE & DOLAN INC

6295 LACY RD

FITCHBURG, WI 53593

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
10911	Mobilization	1.00	LS	6,300.00	N	6,300.00
10701	Traffic Control	1.00	LS	35,997.00	N	35,997.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						42,297.00
The Original Contract Total						3,907,721.04
Sum of previous Change Orders						
The new Contract Sum including this Change Order will be						3,950,018.04

This Contract is a:

☒ Calendar Days☐ Working Days☐ Completion Date

Original Contract Time/Completion Date

150

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

10

0

Contract time/completion date as a result of this change order

160

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Date

Bruce L. Schuch
Project Manager
2/23/11

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

2/23/11

OK
 MRO
 2/25/2011
 RA