



# Change Order

**Today's Date:** 12/20/2023 View3\_SignatureRouting  
**Project Title:** Badger Rd Salt Barn  
**Project Number:** 44001      **Contract Number:** 8654      **Aldermanic District:** 14  
**Submitted By:** Wiesner, Randall

**Current Routing Location:**

**Change Order No:**       **CO Project No:**       **Type:**   
**Contractor:**   
  
           

**Change Order Description:**

You are authorized and directed to make the following changes in this contract upon final approvals:

Item No.	Description/Account Number	Est. Qty.	Unit Type	Unit Price	*N/B	Total						
1	Bid Item 20101-Excavation; additional cut required due to building shift and saturated fill already placed.	831.50	Cubic Yard	\$114.86	N	\$95,506.09						
<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>44001-44-140</td> <td>100.0</td> <td>\$95,506.09</td> </tr> </tbody> </table>							Acct. No.	Share %	Share Total	44001-44-140	100.0	\$95,506.09
Acct. No.	Share %	Share Total										
44001-44-140	100.0	\$95,506.09										

\*N/B  
N=Negotiated  
B=Bid

% of Original			
<input type="text" value="4.78"/>		Net Change Order	<input type="text" value="\$95,506.09"/>
		Original Contract Total	<input type="text" value="\$1,999,391.40"/>
<input type="text" value="2.65"/>		Prev. Chg. Orders Total	<input type="text" value="\$52,921.79"/>
<input type="text" value="107.42"/>		New Contract Total	<input type="text" value="\$2,147,819.28"/>
	<input type="text" value="8.00"/>	% Contingency	<input type="text" value="\$159,951.31"/>
		Remaining contingency prior to this change order	<input type="text" value="\$107,029.52"/>
		Remaining contingency after this change order	<input type="text" value="\$11,523.43"/>

This Contract is a:  Calendar Days  Working Days  Completion Date

Original CONSTRUCTION CLOSEOUT Date

CONSTRUCTION CLOSEOUT Date Prior to this Change Order

**CONSTRUCTION CLOSEOUT as a result of this Change Order**

***CO Attachments - for Reference ONLY***

No file attached

**Change Order Type:**

- Under \$20K
- Over \$20K
- Over Contingency Amount
- Time Ext. Requested

**General Contractor's Acceptance:**

**\*\*By typing my name and entering the date I hereby give my electronic signature\*\***

By:  Title:  Date:

**Inspector/Project Manager Approval:**

**\*\*By typing my name and entering the date I hereby give my electronic signature\*\***

By:  Title:  Date:

**Construction Manager Approval:**

**\*\*By typing my name and entering the date I hereby give my electronic signature\*\***

By:  Title:  Date:

**Staff Review and Verification:**

	<i>Initials</i>	<i>Date</i>
Project/Section Supervisor	<input type="text" value="BLC"/>	<input type="text" value="December 29, 2023"/>
PW Admin - Update Contract Data Base	<input type="text" value="HJF"/>	<input type="text" value="January 03, 2024"/>
Assistant City Engineer	<input type="text"/>	<input type="text"/>
Accountant	<input type="text"/>	<input type="text"/>

**BPW Admin Processing:**

	<i>Initials</i>	<i>Date</i>
Legistar Updated	<input type="text" value="HJF"/>	<input type="text" value="January 03, 2024"/>
BPW Scheduled	<input type="text" value="HJF"/>	<input type="text" value="January 10, 2024"/>
BPW Approved	<input type="text"/>	<input type="text"/>

**BPW/City Engineer Approval:**

**\*\*By typing my name and entering the date I hereby give my electronic signature\*\***

<b>By:</b>	<b>Title:</b>	<b>Date:</b>
<input type="text"/>	<input type="text"/>	<input type="text"/>

**Final Distribution Processing:**

Final Distribution Processing Completed	<b>Initials</b>	<b>Date</b>
	<input type="text"/>	<input type="text"/>