

~~_____~~
~~_____~~
~~_____~~

Contract Name
WEST GILMAN AND NORTH CARROLL STREET
RECONSTRUCTION ASSESSMENT DISTRICT 2010

Date 11/30/11
Change Order No. CO 1
Contract No. 6428
Project No. 53W0864
Change Order Project No.

Change Order Description
EROSION CONTROL INSPECTION WAS OMITTED FROM THE CONTRACT. EXISTING ELECTRICAL CONDUITS WERE IN CONFLICT WITH P-3. PIPE COLLARS NEEDED TO TIE NEW STORM INTO OLD STORM. NEEDED C-900 8" AND 12", TO GET THE STORM SEWER THRU. SEE ATTACHMENT. And
MCHUGH EXCAVATING & PLUMBING INC

Account Numbers for this Change Order:
CS53-58270-810355-00-53W0864-TIF032
*ESTM-66270-810381-00-53W0864
*ES01-58275-810332-00-53W0864

Contractor: MCHUGH EXCAVATING & PLUMBING INC
W7010 EVERGREEN WAY
ONALASKA, WI 54650

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	EROSION CONTROL INSPECTION	2.00	EACH	500.00	N	1,000.00
*	ELECTRICAL CONDUITS	1.00	LS	160.00	N	160.00
*	COLLARS	3.00	EACH	250.00	N	750.00
*	8" C-900	32.00	LF	57.40	N	1,836.80
*	12" C-900	67.50	LF	66.15	N	4,465.13
*	CONFLICT AT S-18 AND S-21	1.00	LS	1,421.25	N	1,421.25
*	CONFLICT AT S-12	1.00	LS	1,620.00	N	1,620.00
^	FUTURE LATERAL NOT LABELED ON PLAN SET	1.00	LS	1,500.00	N	1,500.00

Net Change Order	12,753.18
The Original Contract Total	1,889,710.10
Sum of previous Change Orders	0.00
The new Contract Sum including this Change Order will be	1,902,463.28

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	124		October 16, 2011
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	1	0	1
Contract time/completion date as a result of this change order	125		October 17, 2011

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
By: Walter Schepeler
Title: District Manager
Date: 3-29-2012

City's Approval (see reverse side for instructions)
Construction Inspector: _____ Date: 3-29-12
Construction Supervisor: _____
Engineer: _____
Board of Public Works: _____
5/18/12
5-30-12
6/7/12

MAH 5-17-12
MRO 5-30-2012