

City of Madison
 Department of Public Works
 Change Order to Public Works Contract

Date: 1/5/2014
 Contract No: 6590 Change Order No: CO3
 Contract Name: Construction of Fire Station #13 Project No: 53W1152
 CO Project No: N/A
 Type: Facilities

Contractor:
 MIRON CONSTRUCTION CO INC
 1471 MCMAHON DR
 NEENAH WI 54956

Change Order Description:
 Majority of the COP is supply and install costs associated with changes to masonry anchoring system at concrete block wall back up system. A small amount of the COP is related to added shower tile.

You are authorized and directed to make the following changes in this contract:

Item No	Description/Account Number	Est Qty	Unit	Unit Price	*N/B	Total
1	COR 009.4 (Add) - A/E modified masonry anchoring system to align with specified continuing insulation system. Acct No: CB72-58310-810490-00-53W1152 Acct Number format: (XXXX-99999-999999-00-XXXXXX)	1	Lump Sum	19,954.00	N	19,954.00
Net Change Order						19,954.00
Orig Contract Total						4,055,690.00
Prev Chg Orders Total						19,115.00
New Contract Total						4,094,759.00

Insert item

* Mark if negotiated (N) or bid (B) unit price

8% Contingency 324,455.20
 Remaining Contingency prior to this change order 305,340.20

This Contract is a : Calendar Days Working Days Completion Date

Original OWNER OCCUPANCY Date
 Original SUBSTANTIAL COMPLETION Date 5/9/2014
 OWNER OCCUPANCY Date Prior to this Change Order
 SUBSTANTIAL COMPLETION Date prior to this Change Order 4/11/2014
 OWNER OCCUPANCY Date as a result of this Change Order
 SUBSTANTIAL COMPLETION Date as a result of this Change Order 4/11/2014

Attachments - for Reference ONLY

Change Order Status:

Under \$5K Under \$10K Over \$10K Over Contingency Amount Time Ext Requested

General Contractor's Acceptance:

By typing my name and entering the date I hereby give my electronic signature

By: Mike Schuchardt Title: Project Manager Date: 1/6/2014

Inspector/Project Manager Approval:

By typing my name and entering the date I hereby give my electronic signature

By: Bryan Cooper Title: Project Manager Date: 1/7/2014

Construction Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: Title: Date:

Reviews:

	Initials	Date
Section Head	<input type="text" value="JEH"/>	<input type="text" value="1/8/2014"/>
PW Admin - Update DB	<input type="text" value="MAH"/>	<input type="text" value="1/9/2014"/>
Asst City Engineer	<input type="text" value="MRD"/>	<input type="text" value="1/9/2014"/>
Accountant	<input type="text" value="CDO"/>	<input type="text" value="1/9/2014"/>

BPW Processing:

PW Admin Registrar Updated BPW Scheduled BPW Approved

BPW/City Engineer Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: Title: Date:

Final Distribution