

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name

PARK STREET AND HUGHES
PLACE INTERSECTION

Date 1/2/2008

Change Order Number CO 2

To Public Works Contract Number 5998

Original Contract Project Number 53W0446

Change Order Project Number 0

(of change order)

Change Order Description

Asphalt for pavement restoration
for ULOs that were not in original
contract

Account Numbers for this Change Order:

CS53-58540-810355-00-53W0446

Contractor:

SPEEDWAY SAND & GRAVEL
8500 GREENWAY BLVD SUITE 202
MIDDLETON, WI. 53562

0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
	Asphalt Patches	22.53	Ton	200.00	4,506.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
Sub Totals					4,506.00	0.00
Grand Total						4,506.00
The Original Contract Sum was						103,879.50
Net Change by previous Change Orders						6,834.50
The Contract Sum prior to this Change Order was						110,714.00
The Contract Sum will be:					Increased	4,506.00
The new Contract Sum including this Change Order will be						115,220.00
The Contract Time will be (days):					Increased	2
The Date of Completion as of the date of this Change Order, is						

Contractor's Acceptance

By Janece Ryan
Title Viceres.
Date 2-18-08

City's Approval (see reverse side for instructions)

Construction Inspector [Signature]
Construction Supervisor [Signature]
Engineer [Signature]
Board of Public Works _____

Date 2-18-08
Date 2/24/08
Date 2/28/08
Date _____