

Contract Name: East-West Bus Rapid Transit Main Body, Madison, Dane County, Wisconsin

Date 3/18/2024

Change Order No. CO 8
 Contract No. 8716
 Project/MUNIS No.
 Change Order Project No.
 Ald District

Change Order Description: SPV.0060.451 (SCC 20.01)

Account Numbers for this Change Order:
 Acct.# 13925-43-140-140220 - item #
SPV.0060.451,

Contractor: ZENITH TECH INC
N6 W23633 BLUEMOUND RD
WAUKESHA WI 53186

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
SPV.0060.451	Procured Fanless PC and Paging Devices	43.00	EA	4,654.00	N	200,122.00
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	0.30%	200,122.00
The Original Contract Total		65,743,246.28
Sum of previous Change Orders	3.06%	2,011,571.21
The new Contract Sum including this Change Order will be	103.36%	67,954,939.49

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	8/1/2024
Net Change in Contract Time by previous change orders	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	
Contract time/completion date as a result of this change order	

Contractor's Acceptance
 By _____
 Title _____
 Date _____

City's Approval (see reverse side for instructions) Date
 Construction Inspector _____
 Construction Supervisor Monty Carlson 3/18/2024
 Engineer _____
 Board of Public Works _____

Contract paid to date

ROUTING:
 EN Admin
 Greg Fries
 Chase O'Brien