



Change Order-BPW Report

Creation Date: Feb 4, 2026 **Aldermanic District:** 12
Project Title: 9610-Imagination Center at Reindahl Park-FM-CONS
Project Number: 17085 **Contract Number:** 9610
Submitted By: Maria Delestre, City of Madison Engineering - Facilities Management

Processing Change Order No. PCO-005
Change Order No. CO-005

Contractor: CCI Corporate Contractors Inc.
3800 Milwaukee Rd
Beloit Wisconsin, 53511

Change Order Type:

<input type="checkbox"/> Street	<input type="checkbox"/> TE-Electrical
<input type="checkbox"/> Sewer-Sanitary	<input type="checkbox"/> Parks
<input type="checkbox"/> Sewer-Storm	<input checked="" type="checkbox"/> Facilities
<input type="checkbox"/> Water	

Schedule Change Explanation (if applicable):

Justification:											
	Actual vs Estimated Quantities differ	Missing Bid Item or add'l bid Item needed	Field Decision (Expanded Scope)	Differing site conditions	Design did not adequately anticipate field conditions	Underground conflicts (utility revision)	Design Changes	*Mark if negotiated (N) or bid (B) unit price			
Item No. and Name								Time Ext Required?	Acct. No.	N/B*	Total
COR-011: Future Boiler Provisions - Broken out from CB 5	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No Cont Ext	17085-50-140	N	\$50,160.54

Value current as of:	Value:	% of Original	
	Net Change Order	0.41%	\$50,160.54
	The Original Contract Total		\$12,259,000.00
BPW Approval Date	2/6/26 3:58 AM	Sum of previous Approved Change Orders	1.73% \$212,226.23
(if applicable):	2/6/26 3:58 AM	The new Contract Sum including this Change Order will be	102.14% \$12,521,386.77
02/11/26			
		Total Project Contingency	8.00% \$980,720.00
	2/6/26 3:58 AM	Remaining Contingency prior to this change order	\$768,493.77
	2/6/26 3:58 AM	Remaining Contingency after this change order	\$718,333.23

Change Order Type

<input type="checkbox"/> Under \$20k?
<input checked="" type="checkbox"/> Over \$20k?
<input type="checkbox"/> Over Contingency?
<input type="checkbox"/> Time Ext Requested?

	This Contract completion type is:	Completion Date
	Original Completion Date	07/31/26
2/6/26 3:58 AM	Completion date by previous change order	
2/6/26 3:58 AM	Contract completion date as a result of this change order	