

**City of Madison**  
 Department of Public Works  
 Change Order to Public Works Contract

Date: 4/8/2014  
 Contract No: 6590  
 Change Order No: CO16  
 Contract Name: Construction of Fire Station #13  
 Project No: 53W1152  
 CO Project No: N/A  
 Type: Facilities

Contractor:  
 MIRON CONSTRUCTION CO INC  
 1471 MCMAHON DR  
 NEENAH WI 54956

Change Order Description:  
 Schedule extension.

You are authorized and directed to make the following changes in this contract:

Item No	Description/Account Number	Est Qty	Unit	Unit Price	*N/B	Total
1	Schedule extension: Sitework will not be complete per the April 11, 2014 OWNER OCCUPANCY DATE to allow two points of access to facility. Occupancy will not be granted by City BI until two points of access are established. The facility shall be completed by April 28, but sitework and occupancy to be complete as indicated below on this CO 16. No liquidated damages or extra costs/general conditions are associated with CO 16.	1	Lump Sum	0.00	N	0.00

Acct No: CB72-58310-810490-00-53W1152  
 Acct Number format: (XXXX-99999-999999-00-XXXXXX)

Net Change Order	0.00
Orig Contract Total	4,055,690.00
Prev Chg Orders Total	115,766.00
New Contract Total	4,171,456.00

Insert item  
 \* Mark if negotiated (N) or bid (B) unit price

8% Contingency	324,455.20
Remaining Contingency prior to this change order	208,689.20

This Contract is a :  Calendar Days  Working Days  Completion Date

Original OWNER OCCUPANCY Date	4/11/2014
Original SUBSTANTIAL COMPLETION Date	5/9/2014
OWNER OCCUPANCY Date Prior to this Change Order	4/11/2014
SUBSTANTIAL COMPLETION Date prior to this Change Order	5/9/2014
OWNER OCCUPANCY Date as a result of this Change Order	5/16/2014
SUBSTANTIAL COMPLETION Date as a result of this Change Order	5/30/2014

Attachments - for Reference ONLY

Change Order Status:  
 Under \$5K  Under \$10K  Over \$10K  Over Contingency Amount  Time Ext Requested

General Contractor's Acceptance:

\*\*By typing my name and entering the date I hereby give my electronic signature\*\*

By: Mike Schuchardt Title: Project Manager Date: 4/8/2014

Inspector/Project Manager Approval:

**\*\*By typing my name and entering the date I hereby give my electronic signature\*\***

By:  Title:  Date:

**Construction Manager Approval:**

**\*\*By typing my name and entering the date I hereby give my electronic signature\*\***

By:  Title:  Date:

**Reviews:**

	Initials	Date
Section Head	<input type="text" value="JEH"/>	<input type="text" value="4/22/2014"/>
PW Admin - Update DB	<input type="text" value="MAH"/>	<input type="text" value="4/22/2014"/>
Asst City Engineer	<input type="text" value="MRD"/>	<input type="text" value="4/22/2014"/>
Accountant	<input type="text" value="CDO"/>	<input type="text" value="4/23/2014"/>

**BPW Processing:**

PW Admin      Registrar Updated      BPW Scheduled      BPW Approved  
             

**BPW/City Engineer Approval:**

**\*\*By typing my name and entering the date I hereby give my electronic signature\*\***

By:  Title:  Date:

Final Distribution